



# Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—September 27, 2004

## Vision:

A secure business environment that facilitates and supports cost-effective acquisition of goods and services in support of mission performance.

## Goals:

- Create a simpler, common integrated business process for buyers and sellers that promotes competition, transparency and integrity.
- Increase data sharing to enable better business decisions in procurement, logistics, payment and performance assessment.
- Take a unified approach to obtaining modern tools to leverage investment costs for business related processes.

## IAE Business Areas and Objectives

- **Business Partner Network (BPN)**—Deploy a single point of registration and validation of supplier data accessed by all agencies.
- **Acquisition Information Reporting (AIR)**—Implement a central point for consolidated collection and access of statistical and management information related to government acquisitions.
- **eMarketplace**  
*Phase 1:* Provide a common on-line directory to GWAC and other multi-agency contracts to simplify selection and facilitate leverage of Government buying.  
*Phase 2:* Centralize and integrate market research and acquisition tools by providing access to, federal and open market eCatalogs, solicitations/responses, and small business opportunities to facilitate buying across the federal government.
- **Intra-government Transactions (IGT)**—Transform intra-governmental ordering and billing, reduce payment and collection problems, and enable swift and accurate revenue and expense elimination processes for preparing consolidated financial statements.
- **Standard Transactions**—Develop a standard glossary and vocabulary to facilitate exchange of procurement data between and within agencies.

## ACE validation of IAE Program: Setting priorities

- \* *PPIRS (inc. CPS, CPARS, PPIMS) will not be supported by IAE pending redesign*
- \* *CADO (Contract Award Documents Online) awaiting requirements funding analysis*
- \* *ICD (Interagency Contracts Directory) will be incorporated into FPDS-NG*
- \* *FedTeDS is pending a decision on FBO recompile which includes option to incorporate it*
- \* *Capabilities analysis of existing catalog systems continues*
- \* *WDOL support contingent on DOL modification of SF98 regulations*
- \* *IGTE and FedReg pending results of OMB study*
- \* *Portal paused until funds become available*
- \* *All other programs approved and funded*

## Upcoming Activities

### BPN

- Develop requirements for single past performance system
- Brief ACE on eSRS source selection and award contract
- Continue incorporating architecture-engineering & construction requirements into BPN
- Automate SBA authentication of appropriate CCR fields

### Acquisition Information Reporting (AIR)

- Conduct review of FPDS-NG XML schema and WSDL
- Launch FPDS-NG V1.2
- Complete reports module in FPDS-NG, including goaling report
- Continue to monitor and consult with agencies to insure full implementation of FPDS-NG for FY04 data
- Vet CADO white paper with IAE management

### eMarketplace

- Continue to evaluate responses to online purchasing RFI
- Continue to expand proof-of-concept for FedTeDS pilot with E-Authentication
- Continue to evaluate responses and hold oral presentations for FBO recompile

### Standard Transactions

- Continue data element standardization process, including harmonization with other E-Gov initiatives, UBL 1.0, and FEA Data Reference Model
- Continue working with IAE shared systems to validate and update Information Exchanges

### Intra-governmental Transactions (IGT)

- Continue certification processing for early adopters
- Continue agency visits by Project Director
- Continue modeling rent business process

### IAE PMO

- Transition IAE PMO to Office of Chief Acquisition Officer
- Prepare FY05 Agency MOUs
- Submit FY06 OMB 300
- Award IV&V contract
- Continue to implement IGTE for agreements with system stewards for IT services
- Continue marketing and sub-branding effort with stakeholder survey
- Execute and integrate configuration management process

# Integrated Acquisition Environment E-Gov Initiative

IAE Monthly Update—September 16, 2004

Recently, the Acquisition Committee for E-Gov (ACE)—a sub-set of the Chief Acquisition Officers Council and the governing body of IAE—met to approve the FY 2005-2006 budget. In light of resource constraints within the agencies that are the source of IAE funding, decisions were made to adjust the schedule and scope of the initiative. After a careful analysis including an evaluation of the existing systems' value to the front line and whether or not the systems were required by statute or regulation, with the endorsement of the CAO Council, the ACE made recommendations that are summarized on page 1.

## Governance:

- Chief Acquisition Officer Council and OMB
- Managing Partner—General Services Administration/CAO
- ACE (Acquisition Committee for eGov) - GSA, CFO and CIO Council, OMB Portfolio Manager, OFPP, Small Agency Council, 6 Agency Procurement Executives
- IAE Program Management Office—Program Manager and Deputy, Business Area managers
- Business Area Committees—eMarketplace, Business Partner Network (BPN), Acquisition Information Reporting (AIR), Intra-governmental Transactions (IGT), Standard Transactions
- Shared Systems Stewards, Users Groups
- Industry Advisory Board (TBD)
- Internal Efficiency and Effectiveness Portfolio Manager
- Partners - All CFO Act Agencies
- Participation - Over 300 team members from 65 agencies
- Upcoming Events:  
10/13/04—IAE All Team Meeting
- Policy: Policy memos can be viewed at <http://egov.gsa.gov>  
⇒Click Integrated Acquisition Environment  
⇒Click Policy

## Key Milestones

### BPN

- eSRS (Electronic Subcontracting Reporting System)  
Initial operating capability Sept 2004 Full operating capability March 2005
- ORCA Initial Operating Capability Nov 2004

### Acquisition Information Reporting (AIR)

- CADO white paper Sept 2004
- All agencies FY04 data to be reported to FPDS-NG Dec 2004

### eMarketplace

- Implement initial eMarketplace capability Sept 2005
- Begin transition to new FBO provider Feb 2005

### Intra-governmental Transactions

- IT services >\$100K and all rent transactions processed through exchange (milestone on hold by OMB) July 2004

### IAE PMO

- Portal implementation  
Initial operating capability TBD

## Accomplishments

### BPN

- eSRS source selection approved by SBA SSO Sept 2004
- CCRXML V2.0 implemented Aug 2004
- Migrated CCR and FedReg 4.0 from vendor hosting site to DLIS Aug 2004
- FedReg upgraded to 4.0 Aug 2004
- ATOs issued for BPN, and FedReg V4.0 Aug 2004
- ORCA V1.2 to include SF 330 Part II (A&E) released June 2004
- ATO issued for ORCA June 2004
- Integration of PRO-Net and CCR (PRO-Net decommissioned) Dec 2003
- Implemented FAR requirement for all contractors to register in CCR Oct 2003
- Merged SBA PRO-Net registration with CCR registration Dec 2002
- Launched PPIRS (Past Performance Retrieval System) July 2002

### Acquisition Information Reporting (AIR)

- ATO issued for FPDS-NG March 2004
- Use of FPDS-NG prescribed in FAC 18 Dec 2003
- FPDS-NG system launched Oct 2003
- Guidelines for unique contract numbers published in FAC 16 Oct 2003

### eMarketplace

- Launched FedTeDS pilot utilizing E-Authentication Sept 2004
- Issued recompetete solicitation for FedBizOpps (FBO) May 2004
- RFI for eMarketplace on-line purchasing capability posted on FBO May 2004
- FedTeDS mandatory for 5 boroughs in NY for select procurements Jan 2004
- FedBizOpps made official point of entry in FAC 16 Oct 2003
- Wage Determinations Online (WDOL) launched Oct 2003
- Fully populate Interagency Contracts Directory (ICD) database Oct 2003
- Final FAR rule requiring use of ICD published in FAC 15 July 2003

### Intra-governmental Transactions (IGT)

- IATO for IGTE issued July 2004
- IGTE V1.0 released July 2004
- First payment transaction processed through IPAC Dec 2003
- Production pilot launched/1<sup>st</sup> rent transaction processed Oct 2003
- CFO Act Agencies and 25 small agencies first registered in FedReg Jan 2003
- Business rules with order and bill data elements issued by OMB Oct 2002

### Standard Transactions

- Established initial IAE project in CORE.gov Aug 2004
- Completed harmonization of IAE data elements with Business Gateway Aug 2004
- Completed XML schema reviews for 3 CCR, FPDS-NG, UID July 2004
- Completed XML Schema review of CCRXML 2.0 May 2004
- Published IAE Summary XML Guidance V1.1 Feb 2004
- Published Standard eTransactions V1.0 Sept 2003
- Mapped acquisition process/identification of information exchanges Dec 2002